
MEETING MINUTES 
May 1, 2007, 1:00PM-3:00PM 

Caltrans Headquarters, Director's Conference Room 
1120 N Street, CA 

Attendees: TBPOC Members: Will Kempton, Steve Heminger, John Barna; 
PMT Members: Tony Anziano, Andy Fremier, Stephen Maller; 
Participants: James Ghielmetti (part-time via phone), Daniel Himick (part
time), Michele DiFrancia, Beatriz Lacson, Brian Maroney, Dina Noel, Judis 
Santos 

Convened: 1:36 PM 

Items Action 
1. CHAIR'S REPORT 

• The Chair gave an update on the 
MacArthur Maze meltdown that 
occurred early morning on Sunday, 
April 29, 2007. 
o By that afternoon, emergency 

proclamations were in place. 
o Two ramps have been closed: 

westbound to southbound 880 
(which averages 35,000 vehicles per 
day), and eastbound s8o (which 
averages 45,000 vehicles per day). 

o Demolition was completed late 
Monday night, April 30. 

o Federal, State and regional agencies, 
including MTC and CTC, have made 
quick offers of assistance. 

o The public is heeding the request to 
stay away from the area and use 
alternate routes. 

o The Department's handling of the 
situation has been prompt; it is 
another example of effective 
emergency response and 
management. 
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(continued) 

Items Action 
2. CONSENT CALENDAR 

BATA presented the following for approval. • The TBPOC APPROVED the 
a. April 6, 2007 Meeting Minutes minutes for the April 6, 2007 

meeting with the following 
stipulation: 

0 Delete the last bullet in the 
Action column on page 5 of 8 
of the minutes. 

3· MONTHLYPROGRESSREPORT 
BATA presented the following for • For the record, the TBPOC 
information: APPROVED the March 2007 

a. Draft April 2007 Monthly Progress Monthly Progress Report 
Report through their respective PMT 

b. Draft May 2007 Monthly Progress members on April 9, 2007. 
Report 

• Approval of these reports by the 
PMT through delegated TBPOC 
authority is anticipated after 
appropriate reviews and final 
comments are incorporated. 

c. Draft First Quarter Report Ending • Schedule a TBPOC conference 
March 31, 2007 call to approve the First 

• The Department presented this Quarter Report Ending March 
report for information, along with 31, 2007. 

the Projected 1st Quarter Report 
Production Schedule. 

• BATA requested TBPOC approval • The TBPOC APPROVED the 
for the transmittal letters to the letters of transmittal with the 
Legislature and CTC. following revision: 

0 Change (in bold) the last 
sentence of the 1st paragraph 
on page 2 to read: "The 
TBPOC is pleased to report 
that the $1.2 billion Regional 
Measure 1 Toll Bridge Program 
project is nearly complete and 
is expected to be opened to 
traffic by the end of August 
2007." 

4· PROGRAM ISSUES 
a. Richmond-San Rafael Bridge • The TBPOC APPROVED 

Seismic Retrofit Project - Authority 
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(continued) 

Items Action 
to Negotiate with State of California 
Department of Fish and Game 

• The Department requested TBPOC 
approval to negotiate with the State 
of California Department of Fish 
and Game in the amount of $5M, to 
resolve issues pertaining to the 
issuance of an Incidental Take 
Permit for the project under the 
California Endangered Species Act. 

b. FY 2007-08 Capital Outlay Support 
Allocations Request 

• The Department presented, for 
information, the request for FY 
2007-08 allocations for the capital 
outlay support (COS) for the Seismic 
Retrofit Program ($127-4M) and the 
New Benicia-Martinez Bridge 
Project ($6.7M). 
o There is no impact to the overall 

program and project budgets, but 
contract level budget changes are 
anticipated in the future. 

o The request will be presented to 
the BATA Oversight Committee 
for final approval during the 
fourth week of June 2007. 

5· SAN FRANCISCO-OAKLAND BAY 
BRIDGE UPDATES 
a. Y erba Buena Island 

1) Labor Day Weekend Closure for 
Detour West Tie-In Work/ YBI 
Viaduct Replacement 

• The Department presented, for 
TBPOC approval, the final 
communications message for the 
bridge closure occurring over the 
Labor Day weekend of 2007. 

• CTC Chair, John Ghielmetti, 
participated (via telephone), along 
with Daniel Himick, President of C. 
C. Myers (CCM), YBI Contractor, 
who attended the meeting at the 

granting the Department 
settlement authority to resolve 
the Richmond-San Rafael 
Bridge project- related issues 
with the Department of Fish 
and Game with the following 
requirement: 

o The PMT to draft a letter of 
settlement for the TBPOC's 
signature. 

• The PMT to develop a 
strategy I schedule to achieve 
COS savings consistent with 
the Opportunity Schedule the 
Program is trying to achieve; 
consistent with the State's 
budget scheduling process; 
and, in line with the needs of 
CTC and BATA. 

• The TBPOC deferred the 
decision on the final bridge 
closure communications 
message until the June TBPOC 
meeting. 
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(continued) 

Items Action 
request of the PMT to respond to 
TBPOC questions and address 
concerns. 

• Comments/discussion included: 
o Per CCM, the work is do-able in a 

77-hour period with 18 hours of 
float, assuming a Friday night 
closure of 7:00pm, with work 
starting at g:oo pm (2 hours to 
clear the bridge). 

o The option of closing the bridge 
all day Friday was suggested, 
since a 7:00pm closure would 
prompt workers to go home and 
businesses to close early anyway, 
thereby preventing possible 
spillover into Tuesday. 

o The CCM team includes 
demolition expert Silverado 
Contractors, Inc. and Mammoet, 
a contractor specializing in heavy 
lifts and transport of heavy 
structures. The latter holds 
several world records for heavy 
moves and lifts. 

A video clip of a similar roll-in 
on a Washington State project 
was shown to the Committee. 
CCM noted that Silverado has 
a history of successful 
partnership in projects with 
them; has done a lot of 
demolition work over the 
weekends; and, they have 
always met or beat their 
timetable. 

o Sequence of work, logistical 
issues, weather impacts and 
opportunities for additional float 
were discussed. 

CCM gave assurance that 
everything is well-planned. 

o It was noted that CCM's company 
reputation is on the line. 

o The De artment is meetin with 
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(continued) 

Items Action 
the demolition contractor 
Silverado on May 14 and invited 
BATA and CTC to attend. 

• The TBPOC indicated that it would 
make a decision no later than its 
June meeting to decide on the 
following options: 1) to close SFOBB 
on Friday, August 31, @ TOO PM 
until Tuesday, September 4, @ s:oo 
AM; or 2) to close all day Friday 
through s:oo AM Tuesday. 

• It was suggested that the San 
Francisco and Bay Area businesses 
be polled on how a Friday or 
Tuesday bridge closure would 
impact them should an extra day be 
needed. An e-mail system is already 
in place that could accomplish this in 
short order (Bay Area Council). 

2) Contract Change Orders 
• The Department requested 

authorization to negotiate the 
following Change Orders for the 
South-South Detour Contract: 
a) Design Enhancements: CCO 6o, 

in an amount not to exceed $8M; 
b) West Tie-In Site Preparation 

Work: CCO 61-S1, in an amount 
not to exceed $1oM. 

• A Budget Balance Beam (South
South Detour Contract 04-0120R4, 
Budget Analysis, January 2, 2007) 
was handed out and discussed. 
o The $334M budget shown does 

not include the full amount of 
identified risk 

b. Self-Anchored Suspension 
Superstructure 
1) Overseas Site Visit 
• CTC reported on the visit to the 

ZPMC facilities on Chan xin Island 

• Bart Ney, through the CPT, to 
work with Jim Wunderman to 
further explore conducting the 
survey and get it underway. 

• The TBPOC APPROVED 
granting the Department 
authority to negotiate ceo 6o 
and CCO 61-S1, as presented. 

• In the future, use "YBI Detour" 
when referring to this contract, 
instead of South-South Detour. 

• Make the adjustment to reflect 
the full amount of identified 
risk in the Budget Balance 
Beam. 
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(continued) 

Items Action 
in Shanghai, China. 
0 ZPMC is rapidly proceeding with 

the preparation for the SAS 
bridge fabrication. It is vitally 
important that a strong owner 
presence be maintained on-site 
to make immediate decisions and 
avoid slowdowns and/ or work 
stoppages. 

0 ZPMC is faced with having 
welders without three years of 
post -certification welding 
experience, per contract 
specification. 

• The Committee would like to be • Schedule a TBPOC conference 
briefed on the anticipated expenses call to discuss China expenses 
in China. (combine with item 3c above). 

6. NEW BENICIA-MARTINEZ BRIDGE 
a. Schedule Revision • The TBPOC APPROVED the 

• BATA presented the Revised New schedule with the following 
Benicia-Martinez Bridge Contract conditions: 
Schedules and requested TBPOC 0 Change the Open-to-Traffic 
approval for the changed contract Date to August 2007. 
completion dates that reflect the 0 Present the schedule again to 
current construction progress. the TBPOC with the new 

forecast completion date 
consistent with the new bridge 
opening date, for the Modify 
Existing Bridge contract (04-
oo6oA4). 

7· Other Business 
• CTC requested the re-scheduling of the • The Clerk of the TBPOC to make 

June 12 meeting. the appropriate arrangements. 

Adjourned: 3:44PM 
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(continued) 

MEETING MINUTES 
May 1, 2007, 1:00PM-3:00PM 

Caltrans Headquarters, Director's Conference Room 
1120 N Street, CA 

APPROVED BY: 

WILL KEMPTON, irector 
California Department of Transportation 

JO F. BAR'NA, Jr., Execl}tiVe Director Date 
,Cal fornia Transportation Commission 

Date 
Bay Area Toll Authority 
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